

Galleywood Infant School Accessibility Plan 2017-2020



	Aspect to improve	Actions	Strategies	Time	Cost	Outcomes	Complete
Short term	Renew yellow paint on steps, yellow tape on obstacles.	To ensure edges of steps, playground furniture and PE apparatus clear for visually impaired children	Tape and paint by JT	Summer term 17	100	Playground and PE apparatus is clearly visible and safe for children with limited vision.	Spring 2017
Short term	Purchase of computer access equipment/ screens.	SENCo to audit resources and needs for existing cohorts and new intake.	Work with specialist teacher to ensure children have equipment they need in classrooms	Summer term 17	500	Access to computer technology is improved for SEND pupils	
Medium Term	Improve vehicular access to school entrance	Enable emergency vehicles to reach the office/kitchen.	Use of bollards, reminders to staff, notices on fence.	Spring 2017, ongoing reminders to staff.	Signage-£200	Ambulance, paramedic and fire appliance can reach school building.	
Medium Term	Ramps from external doors to quiet area	Replace wooden ramps from hall doors into quiet area with more permanent structure.	JT to investigate options that can be stored/ moved easily and safely. Obtain quote for concrete ramp.	Autumn 2017, spring 2018.	?	Wheelchairs, buggies and walking frames have safe access between school building and outdoor area.	
Long Term	Create an accessible parking space	Remove hedge between infant/junior carpark to create space.	Obtain quote for removal of hedge, extend carpark to include this area.	Summer 18	?	Designated parking bay available for disabled parent or parent with disabled child.	
Long Term	Lift from hall to top corridor	Provide access for adults and children with impaired mobility between lower corridor/hall and upper corridor (FS classes)	Obtain quotation for small hydraulic lift alongside steps in the hall, accessed via gate.	?		Access improved between different areas of the school.	